
ID Task Name Duration Start Finish Resource Budget Comments

1 ARTERIAL 535 days Mon 5/12/08 Fri 5/28/10
2 CC-1095  Newland Street Widening & Vertical Re-alignment (PCH to

Hamilton)
310 days Mon 6/2/08 Fri 8/7/09 Eng $6,000,000 Utility relocation underway.

3 Construction 310 days Mon 6/2/08 Fri 8/7/09
4
5 CC-1207  City Entry Monuments (PCH) 295 days Mon 9/1/08 Fri 10/16/09 Eng $330,000 On 3/13/09 Coastal Commission

agenda. 5 of 7 are installed.

6 Coastal Development Permitting 150 days Mon 9/1/08 Fri 3/27/09
7 Construction 90 days Mon 6/15/09 Fri 10/16/09
8
9 CC-1230  Heil Avenue Widening (Beach Blvd to Silver Ln) 155 days Mon 12/1/08 Fri 7/3/09 Eng $6,000,000
10 Construction 155 days Mon 12/1/08 Fri 7/3/09
11
12 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 535 days Mon 5/12/08 Fri 5/28/10 Eng $2,194,100 Received design authorization from

Caltrans.  Awaiting right-of-way
authorization.

13 Design 110 days Mon 1/5/09 Fri 6/5/09
14 Caltrans Authorization (RW) 235 days Mon 5/12/08 Fri 4/3/09
15 Right-of-Way Acquisition 120 days Mon 4/6/09 Fri 9/18/09
16 Construction 100 days Mon 1/11/10 Fri 5/28/10
17
18 CC-1320  Arterial Rehab 07/08 (Garfield: Beach to Newland &

Bushard to Ward, Graham: Edinger to Bolsa, Ward: Yorktown to
Garfield, Yorktown: Main to Delaware & Brookhurst to Ward)

160 days Mon 10/20/08 Fri 5/29/09 Eng $4,500,000

19 Construction 160 days Mon 10/20/08 Fri 5/29/09
20
21 CC-1321 Edinger Parkway Improvements (Saybrook to Countess) 410 days Mon 8/4/08 Fri 2/26/10 Eng $600,000 CTC will allocate federal funds July

09.  Looking to move scheduled
forward if federal stimulus funds are

approved.
22 Caltrans Approvals & CTC Allocation 275 days Mon 8/4/08 Fri 8/21/09
23 Construction 80 days Mon 11/9/09 Fri 2/26/10
24
25 CC-1341  Arterial Rehab 08/09 (Edwards: Slater to Warner,

Magnolia: PCH to Atlanta & Warner to I-405, Gothard: Heil to
Edinger, Garfield: Newland to Magnolia, Slater: Newland to Beach)

290 days Mon 12/8/08 Fri 1/15/10 Eng $5,000,000

26 Design 115 days Mon 12/8/08 Fri 5/15/09
27 Construction 120 days Mon 8/3/09 Fri 1/15/10
28
29 CC-1351  Arterial Rehab 09/10 (Springdale: Edinger to Warner,

Goldenwest: PCH to Yorktown, Atlanta: Beach to Newland)
295 days Mon 2/2/09 Fri 3/19/10 Eng $200,000 Advanced design to have shelf

ready project for next fiscal year.
Project estimated at $4M.

30 Design 80 days Mon 2/2/09 Fri 5/22/09
31 Construction (09/10) 120 days Mon 10/5/09 Fri 3/19/10
32
33 CC-1355 Bridge Rehabilitation BPMP Program (Warner, Magnolia,

& Brookhurst)
250 days Mon 6/8/09 Fri 5/21/10 Eng $300,000 Design in 08/09. Construct in 09/10.

Awaiting grant approval for
additional $2.2M.

34 Design 100 days Mon 6/8/09 Fri 10/23/09
35 Construction 100 days Mon 1/4/10 Fri 5/21/10
36
37 CC-1359  Federal Stimulus Arterial Rehab (Slater: Edwards to

Goldenwest)
190 days Mon 2/2/09 Fri 10/23/09 Eng $2,000,000 Expected to receive $1.7M in federal

stimulus funds.
38 Design 65 days Mon 2/2/09 Fri 5/1/09
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39 Caltrans Authorization 40 days Mon 3/16/09 Fri 5/8/09
40 Construction 60 days Mon 8/3/09 Fri 10/23/09
41
42 DRAINAGE & WATER QUALITY 1236 days Fri 4/21/06 Fri 1/14/11
43 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 1076 days Fri 4/21/06 Fri 6/4/10 Eng $5,000,000 Grants have been temporarily

suspended.  Seeking federal
stimulus funds to continue moving

forward.
44 Design & Regulatory Permitting 826 days Fri 4/21/06 Fri 6/19/09
45 Construction 160 days Mon 10/26/09 Fri 6/4/10
46
47 CC-1255B  Talbert Lake Phase II 445 days Mon 5/4/09 Fri 1/14/11 Eng $2,000,000 Includes improvements to Talbert

Lake itself. Grants have been
temporarily suspended.

48 Design 140 days Mon 5/4/09 Fri 11/13/09
49 Construction 120 days Mon 8/2/10 Fri 1/14/11
50
51 CC-1293  Heil Pump Station Rebuild 505 days Mon 4/7/08 Fri 3/12/10 Eng $1,950,000 Acquiring right-of-way. Seeking

additional $4M in grant funding for
construction.

52 Design 280 days Mon 4/7/08 Fri 5/1/09
53 Right-of-Way Acquisition 350 days Mon 4/7/08 Fri 8/7/09
54 Construction 100 days Mon 10/26/09 Fri 3/12/10
55
56 CC-1307  Irby Park Runoff Treatment 425 days Mon 12/29/08 Fri 8/13/10 Eng $2,500,000 Under design & environmental

planning. Grants have been
temporarily suspended.

57 Prelim Design & Environmental Documentation 160 days Mon 12/29/08 Fri 8/7/09
58 Final Design 120 days Mon 6/1/09 Fri 11/13/09
59 Construction 120 days Mon 3/1/10 Fri 8/13/10
60
61 FACILITY 761 days Tue 4/1/08 Tue 3/1/11
62 CC-1261  Utilities Yard Facilities Plan Improvements 615 days Mon 4/28/08 Fri 9/3/10 Ops/Eng $8,650,000
63 Design 290 days Mon 4/28/08 Fri 6/5/09
64 Building Permits 65 days Mon 3/30/09 Fri 6/26/09
65 Construction 240 days Mon 10/5/09 Fri 9/3/10
66
67 CC-1306  Seismic Retrofit of City Hall Building 365 days Tue 4/1/08 Mon 8/24/09 Eng/B&S $7,000,000 Construction resumed. Delay was

due to contaiminated soil clean-up.

68 Construction 365 days Tue 4/1/08 Mon 8/24/09
69
70 CC-1336  City Yard Slope Repair (along north side) (08/09) 150 days Mon 2/2/09 Fri 8/28/09 Eng $250,000
71 Design 60 days Mon 2/2/09 Fri 4/24/09
72 Construction 40 days Mon 7/6/09 Fri 8/28/09
73
74 CC-1337 Lambert Park Slope Repair (along west side of Newland)

(08/09)
150 days Mon 2/2/09 Fri 8/28/09 Eng $200,000

75 Design 60 days Mon 2/2/09 Fri 4/24/09
76 Construction 40 days Mon 7/6/09 Fri 8/28/09
77
78 MSC-463 Central Library Renovation (Now through 09/10) 193 days Mon 1/5/09 Wed 9/30/09 Facilities $260,000
79 Bidding & Construction (Ongoing) 193 days Mon 1/5/09 Wed 9/30/09
80
81 MSC-464 City Gym ADA (08/09) 191 days Mon 1/5/09 Mon 9/28/09 Facilities $120,000 Waiting for proposal from architect.
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82 Design 80 days Mon 1/5/09 Fri 4/24/09
83 Construction 40 days Tue 8/4/09 Mon 9/28/09
84
85 MSC-465 Main Street Library Roof Replacement 25 days Mon 5/4/09 Fri 6/5/09 Facilities $480,000
86 Construction 25 days Mon 5/4/09 Fri 6/5/09
87
88 MSC-466 City Yard Roofs: Buildings B & D 67 days Mon 12/29/08 Tue 3/31/09 Facilities $480,000 Delayed slightly due to weather.
89 Construction 67 days Mon 12/29/08 Tue 3/31/09
90
91 MSC-467 Civic Center Window Tinting (08/09) 60 days Mon 9/7/09 Fri 11/27/09 Facilities $150,000 To be installed after seismic retrofit

project is completed.
92 Bidding & Installation 60 days Mon 9/7/09 Fri 11/27/09
93
94 MSC-468 Edison Community Center ADA (08/09) 191 days Mon 1/5/09 Mon 9/28/09 Facilities $90,000 Waiting for proposal from architect.

95 Design 80 days Mon 1/5/09 Fri 4/24/09
96 Construction 40 days Tue 8/4/09 Mon 9/28/09
97
98 CC-1354 Lake Fire Station Remodel (Fire Station No.5) 188 days Mon 1/12/09 Wed 9/30/09 Eng/FD $80,000 Need to solicit proposals for

architect.  No funding for
construction.

99 Design (08/09) 188 days Mon 1/12/09 Wed 9/30/09
100
101 MSC-469 Water Warehouse Roof Replacement (08/09) 75 days Mon 3/23/09 Fri 7/3/09 Facilities $500,000
102 Structural Evaluation 30 days Mon 3/23/09 Fri 5/1/09
103 Construction 40 days Mon 5/11/09 Fri 7/3/09
104
105 MSC-470 Central Library Landscape (08/09) 135 days Mon 3/2/09 Fri 9/4/09 Maint $350,000
106 Design 50 days Mon 3/2/09 Fri 5/8/09
107 Construction 40 days Mon 7/13/09 Fri 9/4/09
108
109 Senior Center 748 days Fri 4/18/08 Tue 3/1/11 Developer $22,000,000
110 Design 356 days Fri 4/18/08 Fri 8/28/09
111 Bidding & Construction 387 days Mon 9/7/09 Tue 3/1/11
112
113 LOCAL STREET 320 days Mon 1/12/09 Fri 4/2/10
114 MSC 452  Residential Streets (Audry, Saratoga, Hollywood) (07/08) 85 days Mon 1/12/09 Fri 5/8/09 Streets $826,000
115 Construction 85 days Mon 1/12/09 Fri 5/8/09
116
117 MSC 454  Residential Pavement (07/08) 105 days Mon 3/16/09 Fri 8/7/09 Streets $2,800,000 Contract awarded on 1/20/09.
118 Construction 105 days Mon 3/16/09 Fri 8/7/09
119
120 MSC 455  Tree Petition Streets (07/08) 220 days Mon 6/1/09 Fri 4/2/10 Streets $1,000,000 Bid in April 09.
121 Construction 220 days Mon 6/1/09 Fri 4/2/10
122
123 NEIGHBORHOOD 480 days Mon 3/24/08 Fri 1/22/10
124 CC-1266  Downtown Streetlight Replacement Phase I PCH-11th to

Main
125 days Mon 10/6/08 Fri 3/27/09 Trans $100,000 Contract awarded 8/4/08.  Change

order approved by Council 3/2/09.
125 Construction 125 days Mon 10/6/08 Fri 3/27/09
126
127 CC-1324  Downtown Street Light Replacement Phase II: Orange:

2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st to
7th, Main: Palm to Acacia, PCH: Main to First.

470 days Mon 3/24/08 Fri 1/8/10 Trans $900,000

128 Design 330 days Mon 3/24/08 Fri 6/26/09
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129 Construction 90 days Mon 9/7/09 Fri 1/8/10
130
131 CC-1340 Downtown Streets & Alleys Phase II (08/09) 275 days Mon 1/5/09 Fri 1/22/10 Eng $1,000,000
132 Design 100 days Mon 1/5/09 Fri 5/22/09
133 Construction 100 days Mon 9/7/09 Fri 1/22/10
134
135 PARKS 512 days Thu 6/12/08 Fri 5/28/10
136 CC-1333 Visitors Kiosk 265 days Mon 6/23/08 Fri 6/26/09 CS/B&S $102,000
137 Design & Plan Check 200 days Mon 6/23/08 Fri 3/27/09
138 Construction 40 days Mon 5/4/09 Fri 6/26/09
139
140 CC-1346 Edison Park Youth Sports Complex Refurbishment 425 days Mon 8/11/08 Fri 3/26/10 Eng/CS $1,495,000 Conceptual design complete. Grant

deadline March 2011. Funding
issues.

141 Design & Environmental Clearance 240 days Mon 8/11/08 Fri 7/10/09
142 Construction 120 days Mon 10/12/09 Fri 3/26/10
143
144 Barlett Park (08/09) 213 days Mon 12/8/08 Wed 9/30/09 Eng/CS $550,000
145 Master Plan & Environmental Clearance 213 days Mon 12/8/08 Wed 9/30/09
146
147 CC-1286 Beach Blufftop Restrooms 255 days Mon 11/3/08 Fri 10/23/09 Eng/CS $2,400,000 Project scope has changed.
148 Design 115 days Mon 11/3/08 Fri 4/10/09
149 Construction (08/09) 80 days Mon 7/6/09 Fri 10/23/09
150
151 Gun Range Clean-up (08/09) 168 days Mon 2/9/09 Wed 9/30/09 Eng/Plng $218,325
152 EIR and Remedial Action Plan 168 days Mon 2/9/09 Wed 9/30/09
153
154 CC-1345 LeBard Park (07/08 & 08/09) 512 days Thu 6/12/08 Fri 5/28/10 Eng/CS $1,200,000 Need approval from Fish & Game.
155 Design & Environmental 340 days Thu 6/12/08 Wed 9/30/09
156 Construction 100 days Mon 1/11/10 Fri 5/28/10
157
158 CC-1342 Pier Buildings 225 days Mon 8/4/08 Fri 6/12/09 CS/B&S $700,000 Concession building may take

longer due to County Health
requirements.

159 Design 140 days Mon 8/4/08 Fri 2/13/09
160 Construction 65 days Mon 3/16/09 Fri 6/12/09
161
162 CC-1347 Skate Park Worthy Park (08/09) 163 days Mon 2/16/09 Wed 9/30/09 CS/Eng $150,000
163 Master Plan & Environmental 163 days Mon 2/16/09 Wed 9/30/09
164
165 CC-1348 Sports Complex - 8th Field (08/09) 160 days Mon 6/1/09 Fri 1/8/10 Eng/CS $450,000 Hansen has vacated site.  Schedule

includes a 120 day field
establishment period.

166 Construction 160 days Mon 6/1/09 Fri 1/8/10
167
168 CC-1349 Wardlow Park 250 days Mon 2/9/09 Fri 1/22/10 Eng/CS $150,000 Scope to add additional parking.

169 Design & Entitlements 95 days Mon 2/9/09 Fri 6/19/09
170 Construction 80 days Mon 10/5/09 Fri 1/22/10
171
172 CC-1350 Worthy Park Restroom 235 days Mon 3/2/09 Fri 1/22/10 Eng/CS $130,000
173 Design & Environmental (08/09) 110 days Mon 3/2/09 Fri 7/31/09
174 Construction (09/10) 60 days Mon 11/2/09 Fri 1/22/10
175
176 Chris Carr Lake (08/09) 100 days Mon 4/6/09 Fri 8/21/09 Maint $150,000 Drain and remove sludge.
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177 Bidding & Construction 100 days Mon 4/6/09 Fri 8/21/09
178
179 Central Park Enhanced Habitat 195 days Mon 2/9/09 Fri 11/6/09 Maint $250,000 Site adjacent to proposed Senior

Center site.
180 Design 90 days Mon 2/9/09 Fri 6/12/09
181 Construction 40 days Mon 9/14/09 Fri 11/6/09
182
183 SEWER 480 days Mon 11/17/08 Fri 9/17/10
184 CC-1269  Warner Ave Gravity Sewer Main 445 days Mon 1/5/09 Fri 9/17/10 Eng $7,800,000 Interim work completed.  Warner

open to unrestricted traffic flow.
185 Design of Ultimate Solution 200 days Mon 1/5/09 Fri 10/9/09
186 Construction 120 days Mon 4/5/10 Fri 9/17/10
187
188 CC-1277  Edwards/Balmoral Sewer Lift Station (#24) 175 days Mon 5/4/09 Fri 1/1/10 Eng $3,000,000 Awarded in March 2009.
189 Construction 175 days Mon 5/4/09 Fri 1/1/10
190
191 CC-1297  Brighton/Shoreham Sewer Lift Station (#26) 160 days Mon 11/17/08 Fri 6/26/09 Eng $3,000,000
192 Construction 160 days Mon 11/17/08 Fri 6/26/09
193
194 CC-1338 Graham / Kennilworth Lift Station (#1) 0 days Mon 3/9/09 Mon 3/9/09 Eng $3,000,000 Postponed.  To be constructed by

developer in near future.
195 Design (08/09) 0 days Mon 3/9/09 Mon 3/9/09
196 Construction (09/10) 0 days Mon 3/9/09 Mon 3/9/09
197
198 CC-1339 Sewer Slip Lining 08/09 145 days Mon 4/6/09 Fri 10/23/09 Eng $250,000
199 Design 60 days Mon 4/6/09 Fri 6/26/09
200 Construction 40 days Mon 8/31/09 Fri 10/23/09
201
202 TRANSPORTATION 1030 days Mon 3/6/06 Fri 2/12/10
203 CC-1199  TSCOUP III,IV & V (Signal Coordination) 315 days Mon 3/10/08 Fri 5/22/09 Trans $750,000
204 Design 100 days Mon 3/10/08 Fri 7/25/08
205 Construction 100 days Mon 1/5/09 Fri 5/22/09
206
207 CC-1213  Signal Installation @ Newland/Hamilton 240 days Mon 11/3/08 Fri 10/2/09 Trans $190,000
208 Design 110 days Mon 11/3/08 Fri 4/3/09
209 Construction 45 days Mon 8/3/09 Fri 10/2/09
210
211 CC-1243  Safe Route to School 1 (Mesa View) 45 days Mon 12/15/08 Fri 2/13/09 Trans $298,950 Complete.  Project close-out. 
212 Construction 45 days Mon 12/15/08 Fri 2/13/09
213
214 CC-1244  Safe Route to School 2 (Marine View) 40 days Mon 12/22/08 Fri 2/13/09 Trans $113,000 Complete.  Project close-out. 
215 Construction 40 days Mon 12/22/08 Fri 2/13/09
216
217 CC-1246  HES Signal Modification (Atlanta/Newland) Concurrent

with CC 1247
285 days Mon 11/3/08 Fri 12/4/09 Trans $250,000

218 Design 160 days Mon 11/3/08 Fri 6/12/09
219 Construction 60 days Mon 9/14/09 Fri 12/4/09
220
221 CC-1247  HES Signal Modifications (Atlanta/Magnolia) Concurrent

with CC 1246
285 days Mon 11/3/08 Fri 12/4/09 Trans $250,000

222 Design 160 days Mon 11/3/08 Fri 6/12/09
223 Construction 60 days Mon 9/14/09 Fri 12/4/09
224
225 CC-1254  Beach / Taylor Signal Installation 335 days Mon 11/3/08 Fri 2/12/10 Trans $230,000
226 Design 200 days Mon 11/3/08 Fri 8/7/09

3/9
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3/9
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227 Construction 65 days Mon 11/16/09 Fri 2/12/10
228
229 CC-1267  PCH Transit Center between First and Huntington 965 days Mon 3/6/06 Fri 11/13/09 Trans $400,000
230 Design 825 days Mon 3/6/06 Fri 5/1/09
231 Construction 50 days Mon 9/7/09 Fri 11/13/09
232
233 CC-1299  Arterial Coordination:  Brookhurst, Garfield, Goldenwest,

Edinger, and Warner
80 days Mon 12/15/08 Fri 4/3/09 Trans $150,000

234 Construction 80 days Mon 12/15/08 Fri 4/3/09
235
236 CC-1300  Goldenwest/Rio Vista Traffic Signal 85 days Mon 10/20/08 Fri 2/13/09 Trans $350,000 Complete.  Project close-out. 
237 Construction 85 days Mon 10/20/08 Fri 2/13/09
238
239 CC-1301  Main Street Traffic Signal Interconnect Promenade to

Florida
85 days Mon 12/1/08 Fri 3/27/09 Trans $120,000

240 Construction 85 days Mon 12/1/08 Fri 3/27/09
241
242 CC-1302  Main Street/Utica/17th Street Traffic Signal Maintenance 235 days Mon 11/3/08 Fri 9/25/09 Trans $305,000

243 Design 120 days Mon 11/3/08 Fri 4/17/09
244 Construction 60 days Mon 7/6/09 Fri 9/25/09
245
246 CC-1303  Traffic Signal Installations Bolsa Chica/Robinwood 125 days Mon 10/6/08 Fri 3/27/09 Trans $277,000

247 Construction 125 days Mon 10/6/08 Fri 3/27/09
248
249 CC-1311  Adams/Ranger Traffic Signal Installation 85 days Mon 11/3/08 Sun 3/1/09 Trans $350,000 Complete.  Project close-out. 
250 Construction 85 days Mon 11/3/08 Sun 3/1/09
251
252 CC-1322  Traffic Signal Modification Pacific Plaza/Center &

Heil/Springdale
65 days Mon 12/1/08 Fri 2/27/09 Trans $230,000 Complete.  Project close-out.

253 Construction 65 days Mon 12/1/08 Fri 2/27/09
254
255 CC-1343 Brookhurst/PCH Intersection (08/09 & 09/10) 0 days Thu 1/29/09 Thu 1/29/09 Trans $150,000 On hold.
256 Design 0 days Thu 1/29/09 Thu 1/29/09
257 Construction 0 days Thu 1/29/09 Thu 1/29/09
258
259 CC-1344 Brookhurst / Indianapolis Signal (08/09) 220 days Mon 1/5/09 Fri 11/6/09 Trans $100,000
260 Design 105 days Mon 1/5/09 Fri 5/29/09
261 Construction 40 days Mon 9/14/09 Fri 11/6/09
262
263 UTILITY UNDERGROUNDING 510 days Mon 8/20/07 Fri 7/31/09
264 CC-2052  Beach Boulevard Underground Utility District 510 days Mon 8/20/07 Fri 7/31/09 Eng $8,300,000
265 Design 160 days Mon 8/20/07 Fri 3/28/08
266 Construction 140 days Mon 1/19/09 Fri 7/31/09
267
268 WATER 830 days Mon 12/4/06 Fri 2/5/10
269 CC-1175  Southeast Reservoir (Planning Phase Only) 260 days Mon 10/6/08 Fri 10/2/09 Eng $100,000 Slowly draining water.  Need to

determine ultimate need.
270 Design 260 days Mon 10/6/08 Fri 10/2/09
271
272 CC-1268  Well No. 8 Irrigation Project (1st Phase @ Central Park) 590 days Mon 10/1/07 Fri 1/1/10 Eng $720,000 Phase I to include pump station

upgrades @ Central Park
273 Design 440 days Mon 10/1/07 Fri 6/5/09
274 Construction 80 days Mon 9/14/09 Fri 1/1/10

1/29
1/29
1/29
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275
276 CC-1284  Well 13 Chlorine Room Modifications 660 days Mon 7/30/07 Fri 2/5/10 Eng $300,000 PWC in March 09.
277 Design 415 days Mon 7/30/07 Fri 2/27/09
278 Permits 50 days Mon 3/2/09 Fri 5/8/09
279 Construction 140 days Mon 7/27/09 Fri 2/5/10
280
281 CC-1305  Energy Backup Wells (6, 9 & 10) 830 days Mon 12/4/06 Fri 2/5/10 Eng $288,000 Evaluating available well options.
282 Design 630 days Mon 12/4/06 Fri 5/1/09
283 Construction 110 days Mon 9/7/09 Fri 2/5/10
284
285 CC-1314  Water Main Replacement (Bayview) 540 days Mon 10/1/07 Fri 10/23/09 Eng $1,000,000 Located near PCH.  Need permits

from County of Orange.
286 Design 415 days Mon 10/1/07 Fri 5/1/09
287 Construction 60 days Mon 8/3/09 Fri 10/23/09
288
289 CC-1323   Pipeline Corrosion Control (Internal Joint Bond 42" Pipe

Only): Talbert to Ellis
120 days Mon 11/17/08 Fri 5/1/09 Eng $1,100,000

290 Design 60 days Mon 11/17/08 Fri 2/6/09
291 Construction 25 days Mon 3/30/09 Fri 5/1/09
292
293 CC-1331  Beach Boulevard Water Main Replacement 160 days Mon 10/20/08 Fri 5/29/09 Eng $2,350,000
294 Construction 160 days Mon 10/20/08 Fri 5/29/09
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